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Report Period: April 1 - April 30, 201 1 

[Water Treatment Plant: i 

Final punchlist items ongoing. 
Percent 

Month (3) YTD Total Project Total Budget(2) Complete (Work Order 434232) 
Actual $4,261 $337,119 $78,972,477 $77,416,006 102.01% 

lPiDeliner I 

Contract completed. Reseeding and rework being completed. 
Percent 

Month YTD Total Project Total Budget(2) Complete (Work Order 434227) 
Actual $5,131 (&%3,(.W3) $63,661,850 $63,711,087 99.92% 

[Booster Station: 1 

Final punchlist items ongoing. 
Percent 

Month YTD Total Project Total Budget(2) Complete (Work Order 434231) 
Actual (S:in n!-Jn) ($64,160: $10,792,366 $10,131,679 106.52% 

Total Project: 

Overall the project is 99 9% complete and is on schedule and on budget. Final punchlist and warranty work is being 
completed. . Percent 

Month YTD Total Project Total Budget(2) Complete 

Budget $40,472 $88,674 $163,774,511 $163,885,837 99.93% 
Actual [S? 1 S t50  $232,827 $163,621,017 $163,885,837 99.84% 

,Variance {$6? 039) $144,153 (!5153.~495) 

1) Financial results are as of March 31, 201 1. 

2) Financial information on individual portions of the project are revised beginning in January 2010 from previous progress 
reports which reflected only the construction budget, and now include projected soft costs for each individual portion. The 
individual component financial information above does not include land, tax-exempt interest charges, and preliminary supply 
development charges which were ($0) for the month, ($1,894) for the YTD, $12,264,967 for the total project and 
$1 2,627,065 for the Total Budget. 

3) Negative monthly charges are the result of the reversal of an accounting accrual from the previous month. 



Report Period: May 1 ~ May 31,2011 

[Water Treatment Plant: I 

Final punchlist items ongoing. 
Percent 

Month (3) YTD Total Project Total Budget(2) Complete (Work Order 434232) 
Actual $1 7,315 $354,434 $78,989,792 $77,416,006 102.03% 

Contract completed. Reseeding and rework being completed. 
Percent 

Month YTD Total Project Total Budget(2) Complete (Work Order 434227) 
Actual !$? ,641 ) [$39.6/9j $63,660,209 $63,711,087 99.92% 

Booster Station: 

Final punchlist items ongoing. 
Percent 

Month YPD Total Project Total Budget(2) Complete (Work Order 434231) 
Actual $627 $63,'/7:33' ) $10,792,993 $10,131,679 106.53% 

Total Project: 

Overall the project is 99.9% complete and is on schedule and on budget. Final punchlist and warranty work is being I comoleted. 
Percent 

Month YTD Total Project Total Budget(2) Complete 
Actual $16,301 $249,128 $163,621,017 $163,885,837 99.84% 
Budget $40,472 $129,146 $163,774,511 $163,885,837 99.93% 
Variance ($?4.17 f $1 19,982 (S 153,495) 

1) Financial results are as of April 30, 201 1 

2) Financial information on individual portions of the project are revised beginning in January 201 0 from previous progress 
reports which reflected only the construction budget, and now include projected soft costs for each individual portion. The 
individual component financial information above does not include land, tax-exempt interest charges, and preliminary supply 
development charges which were ($0) for the month, ($1,894) for the YTD, $12,264,967 for the total project and 
$12,627,065 for the Total Budget. 

3) Negative monthly charges are the result of the reversal of an accounting accrual from the previous month. 



Report Period: June 1 - June 30,201 1 

Water Treatment Plant: 

Final punchlist items ongoing. Final payments accrued in previous months. 
Percent 

Month (3) YTD Total Project Total Budget(2) Complete (Work Order 434232) 
Actual $0 $354,434 $78,989,792 $77,416,006 102.03% 

Ipioeline: I 

Contract completed. Reseeding and rework being completed. 
Percent 

Month YTD Total Project Total Budget(2) Complete (Work Order 434227) 
Actual $0 ($39.6(9) $63,660,209 $63,711,087 99.92% 

Booster Station: 

Final punchlist items ongoing. Final payments accrued in previous months. 
Percent 

Month YTD Total Project Total Budget(2) Complete (Work Order 434231) 
Actual $0 (!l%3,73:3) $10,792,993 $10,131,679 106.53% 

Total Project: 

Overall the project is 99.9% complete and is on schedule and on budget Final punchlist and warranty work is being 
completed. Final payments accrued in previous months. 

Percent 
Month YPD Total Project Total Budget(2) Complete 

Actual $0 $249,128 $163,621,017 $163,885,837 99.84% 
Budget $40,472 $169,618 $163,774,511 $163,885,837 99 93% 
Variance [!$LO ii. (2) $ 7 9 3  0 (91 5:1,395) 

1) Financial results are as of May 31, 201 1 ~ 

2) Financial information on individual portions of the project are revised beginning in January 2010 from previous progress 
reports which reflected only the construction budget, and now include projected soft costs for each individual portion. The 
individual component financial information above does not include land, tax-exempt interest charges, and preliminary supply 
development charges which were ($0) for the month, ($1,894) for the M D ,  $12,264,967 for the total project and 
$12,627,065 for the Total Budget. 

3) Negative monthly charges are the result of the reversal of an accounting accrual from the previous month. 


